Meeting Notes: Community Advisory Group - Aerojet Superfund Issues, November 15,
2006

1. Attendees

Alex MacDonald (Regional Water Quality Control Board), Charles Berrey (EPA), Kevin
Mayer, (EPA), Jackie Lane (EPA), Janis Heple, Jean Young (SCWA), Larry Ladd, Angel Ball,
Greg Ball, Jenny Byars, Rick Bettis, Michael Girard (Aerojet), George Waegell, Paul Schubert
(GSWCQ), John Coppola (Sacramento County), Tricia Carter (Recorder, CH2M HILL),

2. Approval of Meeting Minutes

The September meeting minutes were accepted as final. No comments were provided.

3. Aerojet Community Updates: Mike Girard, Aerojet
Mike Girard provided several dates for upcoming meetings:

Ancil Hoffman Treatment Plant:
Ancil Hoffman Parks Commission Mtg - Nov 16
CWD Ancil Hoffman Public Mtg 6:30 @ CWD office - Dec 14

GET K:
Rancho City Council GET K Agenda Item - Dec 18

4. Update from the July 2006 Meeting Regarding Major Milestones in OU-3 and Outside
of OU-3: Charles Berrey, EPA

November 15, 2006 Community Advisory Group Meeting

Status Aerojet Operable Unit 3 Since 7/26/06 Meeting

08/02/06 Agencies provided additional comments on Aerojet’s Interim GET E/F
Effectiveness Tech. Memo. Aerojet submits revision 1 to the document 9/16.
The Agencies on 10/13 request further modifications within 90 days. Agencies
letter requesting a work plan be submitted is pending.

08/03/06 Agencies agreed to Aerojet’s 8/01/06 request to delay submission of the Inner
Barrier Compliance and Sentinel Well Network Plan from 8/7 to 9/5/2006.

08/03/06 Agencies deny Aerojet’s request of 8/1/06 to delay video and spinner survey
of Golden State water supply wells 5, 6, 7, 10 and 12 until 9/30/06. Work
started in 11/1 due to permitting delays for pulling the pumps.

08/03/06 Agencies granted Aerojet’s request 7/20 to extend completing modification of
Area 2 N-Nitrosodimethylamine (NDMA) treatment system from 9/27/06 to
4/5/07.

08/31/06 The EPA requested the County to exempt Area 4 Bajamont Way Treatment
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Plant from requiring a grading permit.

Agencies approve with comments Aerojet’s 8/20/06 Technical Memorandum-
Procedures for Aquifer Testing and Spinner Log Testing of County closed well
17 (Aerojet 1030).

EPA sent a letter and RWQCB issued an email to the Planning Commission
requesting approval of the Area 3 Treatment Plant location at Rancho Cordova
Church of Christ. RWQCB emailed a rebuttal to the proposed Planning
Commission denial of Resolution 80-2006. Aerojet formally appealed the
Planning Commission parcel subdivision denial and appeal is set for City
Counsel review 12/04/06. See attached sites considered Rancho Cordova
Church of Christ proposed and two alternatives Hagan Park and Federspiel
Park.

Aerojet submitted a request for a 120 day extension for submission of the
Short-term and Long-term Water Replacement Contingency Plans. The EPA
met with California American and their legal counsel on 10/25/06. California
American by email of 11/8/06 stated it does not object to Aerojet’s extension
request. The Agencies draft response is being reviewed.

Agencies request resubmission of Aerojet’s 9/14/06 Draft Inner-Barrier
Compliance Monitoring Plan by 1/11/07, primarily for better definition of
monitoring well objectives.

Other Aerojet Environmental Efforts Since 7/26/06 Meeting

Agencies agreed to Aerojet’s 7/31/06 request to abandonment of GET D
extraction well 4017 and multi-completion monitoring well 279 and 281.

Agencies grant Aerojet an extension from 7/1/06 to 9/15/06 for submission of
its Environmental Projects Report.

Agencies approved Aerojet’s 1,3-Butadiene Standard Operating Procedure.
Resampling in OU5 has not shown 1,3 Butadiene to be present.

Agencies approved Aerojet’s proposed additional monitoring well locations in
Zones 3 and 4.

Agencies request Aerojet resubmits the Aerojet Site draft 2006-7 Groundwater
Monitoring Plan submission of 6/7 and 7/18 to address Agencies’ comments.
Aerojet resubmitted the document 10/24 /06 and the Agencies response is
pending.

Agencies comment on Aerojet’s 7/13/06 NDMA best available test method
review. A conference call was held 10/16/06. Aerojet issued a response to
Agencies’ comments and phone discussion on 10/30/06 indicating Aerojet
will be submitting an evaluation of lowering its NDMA practical
quantitation limit from 5 ppt to 2 ppt by 1/15/07 using a further



modification to EPA’s method 1625.

10/03/06 Agencies request resubmission of Aerojet’s 7/26/06 Background Metals in
Xerorthents and Redding-Coring-Red Bluff Surface Soils within 30 days.

10/17/06 Agencies approved revised schedules delaying material modification to
Groundwater Extraction and Treatment (GET) systems American River, A
and B. Toe plume control designs to be submitted 10/02/07 for American
River GET, 2/21/06 for GET A and 8/2/06 for GET B. New toe of plume
monitoring well 30316 shows 8.6 ppb perchlorate on its first sampling which
were subsequently confirmed necessitating further step-out for toe plume
definition for GET B. Offsite monitoring wells for GET A toe of plume
definition are being installed.

10/30/06 Agencies and Aerojet reviewed Aerojet progress on the Johnson and
Ettinger calibration for vapor intrusion risk for Operable Unit 5 and OU5
revisions to the Remedial Investigation/Feasibility study. A risk evaluation
methodology summary was issued 10/31 for modification to the OU5 risk
assessment.

Charles also provided maps of the proposed treatment facility location at the church. This
map represents the preferred alternative. The location is slightly west of the intersection of
Rossmoor Drive and Coloma Road. Additional maps noted the potential alternate locations
for the treatment facilities at Hagan Park and Federspiel Park and proposed discharge
locations.

5. General Aerojet Cleanup Overview: Alex MacDonald, RWQCB

Alex MacDonald provided a handout summarizing proposed extractions wells within the Boundary
OU as of November 2006. Extraction wells were defined as A, B, C, or D layer extraction wells.
Monitoring wells were also identified. An additional handout was provided summarizing the location
of each Groundwater Extraction and Treatment (GET) facility.

6. Replacement Water Supply Project (RWSP): John Coppola, Sacramento County

Mr. Coppola reviewed the RWSP objectives of 1.) a long-term potable water supply, 2.) a non-
potable water supply, and 3.) groundwater recharge. Mr. Coppola identified the sources of the RWSP
water supply which includes the Aerojet/Boeing GET facilities (GET A, B, E/F, ARGET, H, ], K,
Mather GET, and Alpha GET). Figures were provided showing the 2006 GET facilities and pumping
rates and the estimated 2010 GET facilities and pumping rates (Figures 1 and 2, respectively).

The projected RWSP water distribution for each objective includes the following:
1. Long-term potable water supply

- Sacramento County Water Agency

- Golden State Water Company

California American Water Company



2. Non-Potable Use (to be determined)

- Alpha GET; and/or

-GET Aand B

3. Groundwater Recharge:

- GET A and B to Rebel Hill Ditch

- Consumnes River

It was also noted that another factor in projected water distribution includes evapotranspiration.

Mr. Coppola reviewed the scope of the Draft EIR. A focused environmental impact analysis will be
performed on the discharge and diversion of GET water for potable use with proposed GET discharge
alternatives and proposed SCWA pipeline alignments. An analysis will also be performed on the
Cosumnes River recharge. Mr. Coppola noted that the environmental document for non-potable use is
deferred pending available and additional information.

Three proposed RWSP discharge points were summarized and identified in Figures 3 and 4 for these
alternatives:

1. Alder Creek Discharge Alternative: Alder Creek & Boyd Station discharge points
2. Buffalo Creek Discharge Alternative 1: Buffalo Creek & Boyd Station Discharge Points
3. Buffalo Creek Discharge Alternative 2: Buffalo Creek & Boyd Station Discharge Points

The proposed RWSP diversion points were also summarized and identified in Figure 5 for these
points:

1. Folsom South Canal Diversion (5,000 AFA to Golden State Water Company; 5,000 AFA to
Cosumnes River Diversion Point).

2. Cosumnes River Diversion to Cosumnes River
3. Faibairn Water Treatment Plant Diversion (5,000 AFA to Cal Am Water Company)

4. Freeport Diversion (16,800 AFA to Freeport Water Treatment Plnt for distribution to the Rancho
Cordova area)

The estimated implementation schedule is as follows:

- Long-term potable water supply — 2012

- Non-Potable water supply for Sunrise Douglas area — 2008
- Groundwater recharge using Rebel Hill Ditch — Ongoing

- Cosumnes River recharge — 2006 and ongoing as needed

7. Next Meeting

Next meeting: Wednesday, January 24, 2006, City Hall, 2729 Prospect Park Drive, Rancho
Cordova, 7 p.m. to 9 p.m.



